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Meeting Minutes Transmittal - Approved

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN
740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held MARCH 17, 1993
From 8:30 AM to 9:00 AM

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit

Managers Meeting.
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Randall N. Krekel, Unit Manager, RL
NOT PRESENT

Date: -
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Date: ﬂél(i/z S
Jeanne J. Waiiace, Unit Manager, Washington State Department of Ecology

218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN, WHC Concurrence

P o ,
MC/Z—W Date: %

Fred A. Ruck 111, Manager RCRA Closures, Westinghouse Hanford Company

Purpose: Discuss Permitiing Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda : :

Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List '

Attachment 4 - Action Items

Attachment 5 - Proposed schedule options of Action Item 02-17-93:1

Attachment 6 - Table of RL Unit Managers and WHC closure plan lead peyrsonnel,
per Action Item 02-17-93:4 :
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Attachment 1
Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN
740 STEVENS CENTER, ROOM 1600
RICHLAND, HASHINGTON
Meeting Held MARCH 17, 1993
From 8:30 AM to 9:00 AH
Agenda

Approval of Past UMM Minufes (Ecology/RL/EPA/UHC)
Status Action Items

Status C1osuré Activities

New Business

Set Next Meet%ng Date



Attachment 2

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN
740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held MARCH 17, 1993
From 8:30 AM to 9:00 AM

Summary of Discussion and COmmitments/Agfeements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):
The February 17, 1993 Unit Managers Meeting minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
02-17-93:1, WHC (D. P. Butcher) presented two draft schedules
(Attachment 5) for consideration. It was agreed that these schedules
would be replaced with one that offset the NOD response dates (by 15
days) for HPADS in relation to 218 E-8 and Ash Pit, and that the

o Hexone Facility NOD response date would be 90 days after the final set

— of review comments was received by RL. This was based on Ecology’s
statement that the 218 E-8, Ash Pit and HPADS closure plan NOD

€3 comments, issued 3/3/93, were complete. Ecology stated thai all
additional comments addressing the Hexone closure plan are expecied to

- be compieted by April 1, 1993. Ecology, RL, and WHC will attempt to

i rescive an NOD response schedule for the five closure plans being

N addressed concurrently before the next Unit Managers Meeting. This

o action item is open. )

e 02-17-93:2, Ecology (J. J. Wallace) sent a draft agenda and 1ist of

concerns, dated March 8, 1993, pertaining to the Mobile Laboratory and
general lab procedure. This action item was closed, March 17, 1993.

02-17-93:3, WHC (D. M. Korematsu-Olund) has scheduled a meeting for
-y March 31, 1993 to discuss concerns over the mobiie laboratory. This
action item was closed March 17, 1983.

02-17-93:4, WHC (D. M. Korematsu-Qlund) presented a table (attachment 6)
of WHC ciosure plan lead personnel and RL Unit Managers for 17 closure
plans, including the 218 E-8 Borrow Pit Demolition Site Closure Plan.
This action item was closed March 17, 1993.

3. Status Closure Activities:
Ecology (J. J. Wallace) stated that no additional NOD comments
addressing the 218 E-8 Borrow Pit Demolition Site closure plan will be
issued in conjunction with the NOD comments issued March 3, 1993.

4, Discuss new business:
No new business.

5. Set new meeting date:
The next Unit Managers Meeting was scheduled for 8:00 am,
April 15, 1993, in Richland Washington.



Attachment 3

Unit Managers Meeting

218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN
740 STEVENS CENTER, ROOM 1600

RICHLAND, Washington

Meeting Held MARCH 17, 1993

From 8:00 AM to 10:45 AM
Attendance List

Name, Organization Phone #
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Action Item #

02-17-93:1

02-17-93:2

02-17-93:3

02-17-93:4

Attachment 4
Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN
740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held March 17, 1993
From 8:30 AM to 9:00 AM

Action Items

Description

WHC will draft a schedule reflecting
the new NOD response cycle due dates
for the Ash Pit, 218 E-8, HPADS, and
Hexone. Due date March 17, 1993.
(F.A. Ruck)

OPEN

Ecology will send a draft agenda and
T1ist of concerns pertaining to the
Mobile Laboratory and general Tab
procedures. Due date March 1, 1993.
(J.Jd. Wallace)

CLOSED 3/17/93
WHC will prepare for the March- 31,

- 1993 meeting on analytical concerns.

(F.A. Ruck)

CLOSED 3/17/93

WHC will prepare a Tist of WHC Tead
personnel for specific closure
plans. {(F.A. Ruck) -

CLOSED 3/17/93




Attachment b

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN
740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Heeting Held March 17, 1993
From 8:30 AM to 9:00 AM

Two proposed schedules for Review/Response Cycle, Per Action Item 2-17-93:1
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MODIFIED TRI-PARTY AGREEMENT PROCESS: FLOWCHART FOR REVIEW/RESPONSE AND
REVISION OF FIVE CLOSURE PLANS

RCRA Closure Plans Review/Response Cycle Duration Start End 1992 1393 1394
{Days) N|lD]J|¥[M|A|M{T|J|A]|S]|O|N M|AIM
Hexone Storage and Treatment Facility
Ecology Review (Rev.() 11/25/92.13/3/93 I
DOE-RL Response 90 3/3/93 | 6/1/93
Ecology Review 90 6/1/93 |8/30/93
Resolve Issues 60 8/30/93 |10/29/93
DOE-RL Revise Document 90 10/29/93 | 1/27/94
218-E-8 Borrow Pit and
200 West Ashpit Demolition Sites
Ecology Review (Rev.0) 11/25/92 | 3/3/93 I
DOE-RL Response 105 3/3/93 | 6/16/93 1
Ecology Review 90 6/16/93 |9/14/93 i 1
Resolve Issues 60 9/14/93 |11/15/93 [ 1
DOE-RL Revise Document 90 11/15/93 | 2/14/94 r |
Hanford Patrol Academy Demolition Site
Ecology Review (Rev.0) 11/25/92 | 3/3/93 [
DOE-RL Response 120 3/3/93 |7/1/93
Ecology Review 90 7/1/93 | 9/29/93
Resolve Issues 60 9/29/93 | 11/29/93
DOE-RL Revise Document a0 11/29/93 | 2/28/94
100-D Ponds
Ecology Review (Rev. 0) o0 |2/26/93 |5/27/93 ! , 3
DOE-RL Response 90 5/27/93 |8/25/93 .| -
Ecology Review 9 8/25/93 | 11/23/93 [
Resolve Issues 60 11/23/93 | 1/24/94 [
DOE-RL Revise Document 90 1/24/94 | 4/25/94 I 1

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and
NOD comment responses, however the days allowed for review/response remain fixed,
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MODIFIED TRI-PARTY AGREEMENT PROCESS: FLOWCHART FOR REVIEW/RESPONSE AND
REVISION OF FIVE CLOSURE PLANS

RCRA Closure Plans Review/Response Cycle Duration Start | End 1992 1993 1994
{Days} NID|J|FIM|AIM|]J|J|A|S|O|N|D|J{F M
Hexone Storage and Treatment Facility
Ecology Review (Rev. () 11/25/92 1 4/19/93 1
DOE-RL Response 90 4/19/93 |7/18/93 I 1
Ecology Review _ 90 7/18/93 110/16/93 I ]
Resolve Issues 60 10/16/93 | 12/15/93 I 1
DOE-RL Revise Document 90 12/15/93 | 3/15/94 T '
218-E-8 Borrow Pit and
200 West Ashpit Demolition Sites
Ecology Review (Rev, () 11/25/92 | 4/19/93 [ H
DOE-RL Response 105 4/19/93 | 8/2/93 [
Ecology Review . 90 8/2/93 [11/1/93
Resolve Issues 60 11/1/93 | 12/31/93
DOE-RL Revise Document 90 12/31/93 | 3/29/94
Hanford Patrol Academy Demolition Site
Ecology Review (Rev. () 11/25/92 | 4/19/793 [ 1
DOE-RL Response 120 4/19/93 | 8/17/93 [ |
Ecology Review 90 8/17/93 | 11/15/93 ¢ 1-
Resolve Issues 60 11/15/93 | 1/14/9%4 T 1
DOE-RL Revise Document 90 1/14/94 | 4/14/94 [
100-D Ponds
Ecology Review (Rev. () o0 2/26/93 | 5/27/93 I 1
DOE-RL Response 90 5727/93 | 8/25/93 [ 1
Ecology Review 90 B/25/93 |11/23/93 [ 1
Resolve Issues 60 11/23793 | 1/24/94 I 1
DOE-RL Revise Document 90 1/24/94 | 4/25/94 I I

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and
NOD comment responses, however the days allowed for review/response remain fixed.
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Attachment 6

Unit Managers Meeting
218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN
740 STEVENS CENTER, ROOM 1600
RICHLAND, WASHINGTON

Meeting Held March 17, 1993
From 8:30 AM to 9:00 AM

Table of RL Unit Managers and WHC Closure Plan Lead Personnel,
Per Action Item 2-17-93:4 *
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Polnt of Contact for RCRA Closure Plans DOE-AL Phone No. WHC Closure Manager [Phone No.
16-Feb-93 Unit Manager WHC Lead Personnel
4843 Alkali Melal Storage Facilily 8. N. Krekel 376-4264 F.A. Ruck, Manager 376-9876
J. G, Adler 376-0131
Hanford Patrol Academy Demolilion Shte R, N. Krekel 376-4264 F.A. Ruck, Manager 476-9876
S, B. Clillord 376-5137
200 Wesl Area Ash Pil Demolition Sile R. N. Krekel 376-4264 F.A. Ruck, Manager 376-9876
D, M. Korematsu-Olund  {376-2628
218-E-8 Borrow PRl Demolition Sile B. N. Krekel 376-4264 F.A. Ruck, Manager 376-9876
D. M. Korematsu-Olund  {376-2628
303-K RMW Storage Facility R, N, Krekel 376-4264 F.A, Ruck, Manager 376-9876
J. G. Adler 376-0131
304 Concrelion Facilily A, N. Krekel 376-4264 F.A. Ruck, Manager 376-9876
J. G, Adler 376-0181
3718-F Alkali Metal Treatmenlt and Storage Faclliiy A. N. Krekel 376-4264 F.A. Ruck, Manager 376-9876
A.L. Prignano 376-7513
300 Area Wasle Acld Treatmenl Syslem R. N. Krekel 376-4264 F.A. Ruck, Manager 376-9876
R.K. Bhatla 372-2720
105-DR Large Scdium Fire Facility B. N. Krekel 376-4264 F.A. Ruck, Manager 376-9876
S. W. Pelersen 376-1273
300 Area Solven! Evaporalor R. N. Krekel 376-4264 F.A, Ruck Manager 376-9876
8. B. Clifford 376-5137
2727-S Nonradioaclive Dangerous Waste Storage Facility R. N, Krekel 376-4264 F.A. Buck, Manager 376-9876
S.N. Luke 376-7542
183-H Solar Evaporation Basins R.G. MelLeod 372-0096 F.A, Ruck, Manager 376-9876
8. B. Clitlord 376-5137
216-B-3 Pond System R.G. McLeod 372-0096 F.A. Ruck, Manager 376-9876
J.A. Laws 376-7508
A.L, Prignano 376-7513
Nonradioaclive Dangerous Wasle Landiill R.G. Mcteod 372-0096 F.A. Ruck, Manager 376-9876
D. J. Holt 376-2622
Hexone Storage and Trealment Facilily R.G.Mcleod a72-0096 F.A. Ruck, Manager 376-9876
D.P. Bulcher 376-26056
100-D Ponds R.G.Mcleod 372-0096 F.A. Ruck, Manager 376-9476
S.MN. Luke 376-7542
2101-M Pond RG.Mcleod 372-0096 F.A. Ruck, Manager 376-2876
W.G. Cox 376-1978

Page 1




3

Distribution

. Augustenborg
. Bolls

. Brunke

. Carosino

. Duncan
Forehand

. Korematsu-0lund
. Krekel

Lijek
Mackey .
Pierce
Powell
Skelly

Price

Ruck III

. Wallace

GGG Z2ZI0Or-=20om=

RL
WHC
WHC
RL
EPA
WHC
WHC
RL
GSSC
WHC
WHC
MACTEC
WHC
WHC
WHC

A5-21
N3-13
H6-23
Ad-52
HW-106
B2-35
H6-23
A5-15
A4-35
B3-15
N3-13
A4-35
H6-03
H6-23
H6-23

Ecology-Kennewick

O S

= ADMINISTRATIVE RECORD: 218 E-B Borrow Pit Demolition Site Closure Plan, T-2-1

[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.0. Box 47600, Oiympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail

Stop HW-074

Please send comments on distribution T1ist to K.D. Tarter (H6-23), 376-4701.
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